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 Date:  09/29/2010 

 Reporting Period: 0700 hours 9/27/2010 to 0700 hours 9/29/2010   

1 Introduction  

1.1 Background 

1.1.1 Site History 

Background Information 

Site Number:  Z5JS   Contract Number:   

D.O. Number:     Action Memo Date:   

Response Authority:  OPA   Response Type:  Emergency  

Response Lead:  PRP   Incident Category:  Removal Action  

NPL Status:  Non NPL   Operable Unit:  

Mobilization Date:  7/26/2010   Start Date:  7/26/2010  

Demob Date:     Completion Date:   

CERCLIS ID:     RCRIS ID:  

ERNS No.:     State Notification:  

FPN#:  E10527   Reimbursable Account 

1.1.2 Preliminary Site Inspection and Response Activities 

See SITREP #51 for a comprehensive description of preliminary operations. 



 

 

1.2 Incident Objective and Command Emphasis 

The following incident objectives and command emphasis are taken from the IAP for the 

Operational Period September 27, 2010, at 0700 to September 30, 2010, at 0700. 

Incident Objectives 

1. Ensure health and safety of the public and response and recovery personnel. 

2. Ensure effective transition of regulatory oversight of the oil impacted areas from EPA to 

MDNRE jurisdiction as appropriate. 

3. Maintain the isolation of the Kalamazoo River from up-gradient source area. 

4. Contain and recover oil and contaminated vegetation in Talmadge Creek and Kalamazoo 

River. 

5. Maintain effective unified communications with cooperating and assisting agencies and the 

public. 

6. Perform remediation and restoration of all affected public and private areas of river and 

river systems. 

7. Provide protection of environmentally and culturally sensitive areas including wildlife and 

historic properties.  

8. Protect threatened and endangered species and continue to recover and rehabilitate injured 

wildlife.  

9. Continue to collect, coordinate, manage and communicate environmental and public health 

data including maintenance of Joint Information Center function. 

Command Emphasis 

1. Implementation of tactics for recovery of submerged oil and sediment in the Kalamazoo 

River with prioritization of the Mill Pond area and re-evaluation of the Morrow Lake delta. 

2. Emphasize the completion of sign-off packages, submittal and EPA review for Division 

A5/A6, B, and C. 

3. Complete necessary grade restoration and stabilization work along Talmadge Creek in 

accordance with the approved plans. 

4. Implementation of transition to long-term operation and maintenance of containment and 

submerged oil recovery. 

5. Implement systematic DECON/demobilization of project resources. 

6. Implement messaging and tactics on project status and next steps for public awareness. 

2 Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

As noted above, in the Command Emphasis section, operational work has a new focus at this point 

in the response. The focus is now on  recovery of submerged oil, operation and maintenance,  and 

decontamination/demobilization activities. Commensurate with this new focus, the Operations 

Section Organization (ICS 207) was revised. The report structure has been revised to reflect these 

changes. Figure 7 summarizes the changes to the ICS 207.   

See SITREP #51 for a comprehensive description of the operational area. 

The current operational phases of the response consist of:  1) Talmadge Creek Restoration; 2) 

Shoreline and Overbank Cleanup; 3) Decontamination and Disposal; 4) Submerged Oil Cleanup; 



 

 

and 5) Operations and Maintenance (O&M). Important areas being addressed at this point in the 

response include:  Ceresco Dam (dredging); removal of hot spots of submerged oil; 

decontamination of equipment; removal of booms; and continued wildlife recovery, care, and 

support. 

 

2.1.2 Oil Recovery and Cleanup Operations and Maintenance Branch 

 Continued sheen operations at the entrance and on Morrow Lake. 

 Ongoing sampling at Morrow Lake. 

 Ongoing maintenance, decon, and demob or boom in all areas. 

 Completed work on private property at MP13.75 that was described in SITREP #57. 

Approximately 25 bags of oiled material were removed. 

Shoreline and Overbank Operations and Maintenance 

 Scraping and sorbent pad/boom maintenance in area known as the “Lily Pad” at MP4.25. 

 Hot spot cleanup at locations between MP10 and MP13. 

 24 hour assessment of test holes at MP13.25 indicates that limited hand and mechanized 

excavation along with flushing is necessary. 

 EPA met with MDNRE personnel at MP13.25 to discuss additional O&M activities. Enbridge 

is submitting a revised response action plan for this area. 

 Enbridge produced O&M plan which is currently under review by the EPA. 

Source Area and Talmadge Creek Operations and Maintenance 

 Conducted pump around operations north of a private drive at Location B2.5. 

 Focused on corrective actions identified by MDNRE.  

The restoration phase of the response is being tracked using a four step process:  

1. Prepped - Six hour trench /pit observation and EPA evaluation of trench/pit and preparation 

in progress. Forty-eight hour observation trench/pit where applicable.   

2. Cleared - EPA evaluation completed and section ready for backfill.   

3. Backfilled - Initial backfill/stabilization completed.  Forty-eight hour observation trench/pit 

where applicable.   

4. Restored - Section complete.   

The progress of the restoration is outlined in Table 1 and is depicted in Figure 1 through Figure 5 

Table 1 - Division A and B, Sections 1-10 

Restoration Step Percent Complete 

1. Prepped   100% 

2. Cleared     100% 

3. Backfilled     100% 

4. Restored   68% 



 

 

 

Figure 1 - Division A, Sections 1 and 2 (Locations A5 to A6) 

 

 

Figure 2 - Division B, Section 3 and 4 (Locations B2 to B2.5) 



 

 

 

Figure 3 - Division B, Sections 5 and 6 (Locations B2.7 to B4) 

 

Figure 4 - Division B, Sections 7 and 8 (Locations B4 to B4.5) 



 

 

 

Figure 5 - Division B, Sections 9 and 10 (Locations B4.5 to B5) 

 

2.1.3 Oil Recovery and Cleanup Submerged Oil Branch 

 Demobilization of containment and recovery sites as necessary. 

 Continued preparation for dredging operations at Ceresco Dam. Grading, liner installation, and 

gravel installation complete. 

 Discovery of new priority areas of submerged oil at MP4.53, 5.31, and MP5.81.  

Submerged Oil Recovery Group 

 Ongoing aeration and agitation operations at MP26.25. 

 Completion of aeration and agitation operations at MP0.9 (B3/B4 boundary), MP1.65 (B4.5 

pond), MP7.75, MP14.75, MP26.0, MP26.65, MP27.9, MP28.25, MP33.0A, and MP33.0B, 

MP33.25. 

 Excavation of creek bed at MP0.9 at Locations B3 and B4. 

 Prep-work at MP5.55, MP5.63, MP5.75. 

Table 2 - Submerged Oil Cleanup Status 

Submerged Oil Cleanup Percent Complete Number of Sites 

Total at 

Completion 

Assessment 100% 20 20
a
 

Containment 100% 18 18 

Work Plan 100% 18 18 

Cleanup 39% 7 18 

EPA Division Supervisor Sign-Off (Step 5) 0% 0 18 

a
- After assessment, it may be determined that submerged oil is not present and no further activity is required. 



 

 

 

Figure 6 - Submerged Oil Cleanup Sites 

2.1.4 Environmental Compliance and Oversight Branch 

Source Area/Talmadge Creek 

 Oversight of restoration and excavation activities. 

 Planning of and transitioning toward operation and maintenance activities.   

Transportation and Disposal Group 

 Identified discrepancies between T&D’s and Enbridge’s numbers for the total volume of oil 

sent to the Griffith Facility. T&D is working with Enbridge to resolve the issues. 

 Observed soil mixing, containment, excavation and mat chipping . Also observed debris and 

soil loading 

 

2.1.5 Monitoring Branch 

Enbridge reported the following 

 Multiple soil cores and poling transects by Enbridge/TetraTech. 

 Logging of multiple cores from upstream of I-69, Division E and Talmadge creek by 

Enbridge/TetraTech. Multiple cores identified with oil/sheen in upper interval.  

 49 bathymetry survey points to delineate 

 Continuing ongoing real-time air monitoring programs for benzene and VOCs by Enbridge.  

 Collection of background samples for Ceresco Dam dredging operations by Enbridge.  

 START Oversight on September 27
th

 consisting of duplicating 17 monitoring locations with 

UltraRAE and MultiRAE, totaling 125 readings. No readings in excess of the background were 

reported.  

 EPA collected two split samples from Morrow Lake. 



 

 

Table 3 – Samples Collected (as reported by Enbridge) 

Sample Type Number Collected 9/27 Number Collected 9/28 

Air Monitoring Not Reported by Enbridge Not Reported by Enbridge 

Surface Water 25 16 

Vertical Water Column Samples 0 0 

Private Well Samples Not Reported by Enbridge Not Reported by Enbridge 

Sediment Samples 10 7 

Sheen Samples 0 0 

Other 0 0 

Soil Samples 0 0 

Table 4 – Samples Documented in SCRIBE (as reported by EPA) 

Media Sample Type Number Collected 9/27 Number collected 9/28 

Air Summa Canister 0 16 

Air Tedlar Bags 0 0 

Air Monitoring Locations 17 0 

Surface Water Grab 1 0 

Sediment Grab 0 1 

 

2.1.6 Additional Operations 

EPA, USCG and Enbridge Operations have Branches that conduct activities in all Divisions: 

Technical Services Group, DECON Branch, Wildlife Environmental Damage Branch, and Air 

Operations.  

Technical Services Group 

 Coordinated with work crews to prepare MP12.5 for cleanup. 

 Coordinated with work crews for removal, replacement, and maintenance of booms and 

sorbent materials as needed. 

DECON Branch 

 All sites are executing equipment demobilization and decon.   

Wildlife Environmental Damage Branch 

 The wildlife center reported approximately 259 animals in care and 1630 animals released.  

Air Ops Branch 

 During this operational period, there were 8 overflights. 

 Air Ops observed and documented cleanup and restoration progress in all operational areas.   

 Air Ops continued to investigate areas of interest and report on hot spots, oil mobilization, 

O&M, and DECON.   

 Light sheen observed at the Morrow Lake Delta and at Mill Pond. 



 

 

 Enbridge observed sheen at the following locations: MP10.75, MP13.5, 14.75,  Mill Pond, D3, 

the Oxbow at MP21.25, MP25.5, MP26, MP26.25, MP26.65, MP26.9, MP28.25, and on the 

Morrow Lake Delta. 

 EPA observed sheen at, near, or around the following locations: Location A5, A6.4, B3, B4.8, 

B5 (confluence), MP2.25, MP3.25, Island C, Island E, Island F, MP4.5, MP4.75, Ceresco Dam 

and peninsula above Ceresco Dam, MP10.75, MP13.5, MP14.25, MP14.75, MP15 (Mill Pond 

area), between MP18 to MP18.75, MP21.25, MP25.5, MP26, MP26.25, MP26.65, MP28.25, 

MP33.25, and on Morrow Lake Delta.   

2.1.7 Progress Metrics 

All progress metrics in Section 2.1.8 are as reported by Enbridge unless otherwise indicated.  

Boom Report 

Table 5 - Boom Report 

Date  9/27 9/28 

Number of Locations 26 26 

Boom Deployed (feet) 121,397 121,460 

 

Soil and Debris Waste Tracking 

Table 6 - Soil and Debris Waste Tracking 

Waste Stream* 
Quantity Shipped  

On 9/26 

Quantity Shipped 

On 9/27 

Cumulative Quantity 

Shipped
†
 

Haz Soil (yd
3
) 

a
 0 0 15,344 

Non Haz Soil (yd
3
)

b
  0 2,440 31,302 

Haz Debris (yd
3
)

 c
 0 0 12,075 

Non Haz Debris (ton) 
c
 0 5 1,349 

*  Information for water (other than daily quantity shipped) is reported in other tables below. Quantity awaiting disposal is estimated. 

† Due to the auditing of waste manifests, cumulative quantities may not reconcile with previous reports. 

a.  Haz soil (benzene impacted) is being transported to Envirosafe (Oregon, OH). 
b.  Non Haz soil is being sent to Westside Recycling (Three Rivers, MI) and EQ/Republic (Marshall, MI). 

c.   Roll-off boxes containing waste sorbents, boom, pads, plastic, PPE, and oiled vegetation and biomass are being sent to EQ facility (Michigan 

Disposal) in Wayne, MI and Republic (Marshall, MI).  

Oil/Water Recovery Tracking: 

Note: Some of the values in the tables below have been audited and reconciled by Enbridge and 

may not correlate with previously reported values. 

Table 7 –Oil water collected by location 9/27/10 0700  Table 8 - Oil water Separation 9/28/10 

Location 
Cumulative Total 

Collected (gallons) 
 

Oil-Water - Enbridge Facility in Griffith, 

IN Facility (gallons) 

Division A 5,407,993  Oil 758,756 

Division B 4,390,065  Other Material 1,400,050 

Division C 952,700  TOTAL 2,158,806 

Division D 119,850    



 

 

Division E 50,030    

DECON 243,410    

Other Locations
*
 229,683    

TOTAL 11,393,731    

* Includes Frac, DECON, and Wildlife Center. 

Table 9 - Oil/Water Volume Summary (Gallons) 

Oil/Water Collected 11,393,731 

Oil/Water Shipped Off-site  10,294,454 

OIL/WATER REMAINING ON-SITE 1,099,277 

Table 10 – Liquid Shipped Off-site 

Oil/Water 

leaving Site 
Destination 

Daily Quantity 

Shipped 

(Gallons)9/26 

Daily Quantity 

Shipped 

(Gallons)9/27 

Cumulative 

Quantity 

Shipped 

(Gallons)† 

Haz Water Dynecol, Detroit, MI 0 16,000 2,410,198 

Oil/Water Enbridge Facility, Griffith, IN 0 0 2,158,806 

Treated Non 

Haz Water  

Liquid Industrial Waste Services, 

Holland, MI 
0 0 370,200 

Treated Non 

Haz Water 
Plummer, Kentwood, MI 138,500 158,500 3,251,525 

Haz Water Safety Kleen 
a
 0 0  

825 

Treated Non 

Haz Water * 
Dynecol, Detroit, MI 0 0 134,200 

Treated Non 

Haz Water * 
Battle Creek POTW 0 0 1,968,700 

Totals 138,500 174,500 10,294,454 

* Treated Non Haz Water no longer sent to this location.  

† Due to the auditing of waste manifests, cumulative quantities may not reconcile with previous reports. 
a.  New Age lab water and methanol mix generated by mobile laboratory. 

2.2 Planning Section 

Data Management Unit/GIS Unit 

 Continued to process surface water data, importing preliminary and validated analytical results 

into Scribe, and continued to process maps as requested.   

 Assisted with O&M survey mapping. 

 Received CTEH data updates as previously requested. 

Environmental Unit 

 Reviewed plans submitted by Enbridge. Provided Monitoring branch with comments. 

 Reviewed status of SCRIBE database with the Data Management Unit. 



 

 

2.2.1 Anticipated Activities for Next Reporting Period 

In the next operational period, Operations anticipates transitioning to focused decontamination 

operations and cleanup activities to finalize shoreline and overbank activities in Talmadge Creek 

and the Kalamazoo River as well as continuation of the submerged oil cleanup.  Hot spots will 

continue to be addressed as identified. 

2.2.2 Public Health 

No new activities were reported. 

2.3 Logistics Section 

 No new activities to report. 

2.4 Safety Reports 

 Recommended changes to all major DECON areas between Enbridge Ops, Decon and Safety, 

and EPA Safety. 

 EPA recommended attention to safety concerning mat road removal and the operation of the 

Timber Pros. Enbridge Safety is considering addressing this as a focus area for the next 

operational period. 

 Outbound dirt road in Division A is in need of maintenance. Road has degraded to the point 

that it is potentially damaging to low chassis vehicles. 

 Continued general safety inspections in all areas. 

 Held safety stand down with a focus on demobilization safety. 

 Updated demobilization procedures. 

 Field Personnel have brought up IAP references to PPE/Decon which are inconsistent with the 

HASP. 

2.5 Liaison Officer 

The LNO engaged in ongoing coordination with assisting and cooperating agencies, the UC, 

Enbridge, and the PIO.   

2.6 Information Officer 

The Public Information Office reported the following activities:  

 Enbridge reported the following call volumes between 9/26 and 9/27: 

o Media Inquiry Line (877-440-7157)     10  

o Oil Spill Public Information Hotline (800-306-6837)  36 

 Enbridge reported the following community center visits between 9/26 and 9/27: 

o Battle Creek Community Center Visits        7 

o Marshall Community Center Visits        6 

 

Enbridge reported that it received 1 inquiry from its www.response.enbridgeUS.com website 

between 9/26 and 9/27. 

  

http://www.response.enbridgeus.com/


 

 

2.7 Finance Section 

The current NPFC issued ceiling was $21.6 million. Approximately 86.9% of the ceiling had been 

spent through September 27, 2010 (see burn rates below). These cost summaries reflect only EPA-

funded expenditures for the incident. 

Table 11 - FPN E10527 - Enbridge Pipeline Oil Spill  

ERRS Contractors  
Est. 

Expended 

Est Burn Rate 

(9/26/10) 

Est Burn Rate 

(9/27/10) 

EQM (EPS50802) T057 $1,250,065 0 0  

  T060 204,905 0 0 

LATA (EPS50804)  1,451,396 0 0 

ER LLC (EPS50905)  723,669 0 0 

ERRS Contractors  $3,630,035 0 0 

Lockheed Martin (EPW09031) 150,000 0 0 

T&T Bisso   27,000  

USCS   1,255,000   

START Contractor    58,224  

WESTON (EPS50604) 6,213,415 85,224 55,632 

  Response Contractor Sub-Totals $11,248,450 $85,224 $55,632 

EPA Funded Costs:      

 Total EPA Costs  3,610,803 36,900 36,400 

Pollution Removal Funding Agreements:    

  Total Other Agencies $1,330,106 $7,620 $7,620 

      

Sub-Totals  $16,189,359 $129,744 $99,652 

 Indirect Cost (16.00%) 2,590,297 20,759 15,944 

Total Est. Oil Spill Cost $18,779,656 $150,503 $115,596 

2.8 Response Actions to Date 

Response Actions to date may be found in Situation Reports #1 through #57.



 

 

3 Participating Entities 

3.1 Unified Command 

U.S. EPA 

MDNRE 

Michigan State Police Emergency 

Management Division 

City of Battle Creek 

Calhoun County Public Health 

Department 

Calhoun County Emergency Management 

Kalamazoo County Sheriff 

Enbridge (Responsible Party) 

3.2 Cooperating and Assisting Agencies  

ATSDR 

Calhoun Conservation District 

Calhoun County Commission 

City of Kalamazoo 

City of Marshall 

Emmett Township 

Fredonia Township 

Kalamazoo County Office of Emergency 

Management  

Marshall Area Firefighters Ambulance 

Authority 

Marshall Police Department 

Marshall Township Government and Fire 

Department 

Michigan Department of Agriculture 

MDCH 

NOAA 

Oakland County HAZMAT/RRTN 

PHMSA 

USCG 

U.S. Department of the Interior/USGS 

USFW

3.3 Congressional Presence  

State Representative Jase Bolger 

State Representative Kate Segal 

State Representative Ken Kurtz 

State Representative Phil Browne 

State Representative Phyllis Browne 

State Representative Bob Geuctk 

State Representative Tanya Schuitmaker 

State Senator Mike Nofs 

U.S. Congressman Mark Schauer 

U.S. Senator Carl Levin 

U.S. Senator Debbie Stabenow



 

 

4 Personnel On Site 

Table 12 - Personnel On Site 

Agency/Entity Numbers Reported 9/27 Numbers Reported 9/28 

EPA 39 35 

START 39 39 

Calhoun County Public Health  0 3
* 

Calhoun County (CC) Sheriff 6 6 

City of Battle Creek 3 3 

Kalamazoo Sheriff 2 2 

MDNRE 4 7 

Michigan State Police (MSP) 1 1 

NOAA - National Weather  1 2 

USCG 0 0 

USCG Contractor
 

0
† 

0
† 

USFWS 2 2 

Enbridge ICP 86 87 

Enbridge ICP Contractor 306 347 

Enbridge 15 21 

Enbridge Contractors 980 871 

Total  1484 1426 

* Staffing number includes 1 health officer for Kalamazoo County  

† Contract to terminated at 1900 on September 27, 2010. 

5   Source of Additional Information 

5.1 Additional Information 

For additional information, please refer to http://www.epa.gov/enbridgespill. For sampling 

analysis data, please see http://response.enbridge.com/response/main.aspx?id=13168. 

5.2 Reporting Schedule 

SITREPs are now being created every other day and will continue until the UC establishes a 

different reporting schedule.  

http://www.epa.gov/enbridgespill
http://response.enbridge.com/response/main.aspx?id=13168


 

 

 

Figure 7 – Revisions to the Incident Command Structure 


